SDSS CY2004 Budget Forecast as of May 1, 2004 (in 000s)

Qtr 1 Qtrs 2-4 CY2004
Jan-Mar Apr-Dec Budget Forecast
Approved Actual Variance Approved May 2003  Variance Approved  May 2003 Variance
Budget Expenses (%) Budget Forecast (%) Budget Forecast (%)
ARC-FUNDED BUDGET
1.1 Survey Management
SSP21 ARC Secretary/Treasurer 2 2 -8% 9 9 0% 12 11 -2%
SSP34 ARC Business Manager 14 10 -31% 44 48 9% 58 58 0%
SSP46 PU Office of the Project Scientist 8 1 -86% 51 78 55% 59 79 35%
SSP48 FNAL Support for Survey Management 9 6 -37% 27 27 0% 36 33 -9%
SSP67 UC Support for Survey Management 14 12 -17% 64 64 0% 79 76 -3%
SSP91a ARC Support for Public Affairs 8 2 -80% 16 20 24% 24 22 -11%
SSPI1i ARC Support for Public Information Officer 7 4 -51% 20 27 34% 27 30 11%
Sub-total 63 36 -43% 231 273 18% 294 309 5%
1.2 Collaboration Affairs
SSP91c ARC Support for Collaboration Affairs 4 2 -52% 12 14 17% 16 16 0%
Sub-total 4 2 -52% 12 14 17% 16 16 0%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 37 34 -8% 112 112 0% 149 146 -2%
SSP61 FNAL Observing Programs and DA Support 5 1 -81% 19 19 0% 23 20 -17%
SSP31 UW Observing Systems Support 72 66 -8% 216 199 -8% 288 265 -8%
SSP32 PU Observing Systems Support 15 10 -35% 44 44 0% 59 54 -9%
SSP91d ARC Observing Systems Support 29 6 -79% 100 56 -44% 128 62 -52%
Sub-total 157 117 -25% 490 429 -12% 648 546 -16%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 27 48 77% 101 106 5% 128 154 20%
SSP38 PU Software and Data Processing Support 43 56 30% 105 135 29% 148 191 30%
SSP39 UC Software and Data Processing Support 11 9 -11% 32 32 0% 42 41 -3%
SSP37 JHU Data Archive Development and Support 62 48 -23% 177 192 8% 240 240 0%
SSP33 UC Operations Support 9 8 -4% 26 26 0% 35 34 -1%
Sub-total 152 169 11% 441 491 11% 593 661 11%
1.3.4 Observatory Support
SSP35 NMSU Site Support 380 401 5% 1,141 1,168 2% 1,622 1,569 3%
Sub-total 380 401 5% 1,141 1,168 2% 1,622 1,569 3%
1.4 ARC Corporate Support
SSP91e ARC Corporate Support 15 9 -40% 47 50 6% 62 59 -5%
SSPI1f ARC Additional Scientific Support 19 0 -100% 84 24 -71% 102 24 -76%
SSP91h ARC Observers' Research Support 3 0 -100% 9 12 33% 12 12 0%
Sub-total 37 9 -76% 140 87 -38% 176 95 -46%
SUBTOTAL 793 734 -8% 2,455 2,462 0% 3,248 3,196 -2%
SSP91g Capital Improvements 0 0 0% 0 40 - 0 40 -
SSP91 Management Reserve' 40 0 -100% 112 152 36% 152 152 0%
TOTAL ARC-FUNDED BUDGET 833 734 -12% 2,567 2,654 3% 3,400 3,388 -0.4%
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SDSS CY2004 Budget Forecast as of May 1, 2004 (in 000s)

Qtr 1 Qtrs 2-4 CY2004
Jan-Mar Apr-Dec Budget Forecast
Approved Actual Variance Approved May 2003  Variance Approved  May 2003 Variance
Budget Expenses (%) Budget Forecast (%) Budget Forecast (%)

IN -KIND CONTRIBUTION
1.1 Survey Management
SSP48 FNAL Support for Survey Management 47 42 -12% 144 144 0% 191 185 -3%

Sub-total 47 42 -12% 144 144 0% 191 185 -3%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 66 50 -25% 201 156 -23% 267 206 -23%
SSP58 LANL Observing Systems Support 55 59 7% 167 160 0% 222 219 -1%
SSP61 FNAL Observers' Programs and DA Support 13 5 -61% 39 39 0% 52 44 -15%

JPG Observing Systems Support 0 0 0% 0 0 0% 0 0 0%

Sub-total 134 114 -15% 368 316 -14% 541 469 -13%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 259 293 13% 683 681 0% 941 975 4%
SSP57 USNO Software and Data Processing Support 33 16 -50% 100 55 -45% 133 71 -47%

Sub-total 291 310 6% 782 736 -6% 1,074 1,045 -3%
TOTAL IN-KIND CONTRIBUTION 473 465 -2% 1,294 1,196 -8% 1,806 1,700 -6%
TOTAL BUDGET 1,306 1,199 -8% 3,861 3,850 0% 5,206 5,088 -2%

Notes
1) Management Reserve is controlled by the SDSS Director.
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